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POLREP # 2: including photos of drum staging, mobilization, and oil/water in the breached clarifiers.

BACKGROUND : - -~
Site ID No.: : B54J
Response Authority:. CERCLA/OPA
NPL Status: Not on NPL
- State Notification: Yes - State pamcnpated in assessment
Latitude/Longitude: N 42°18.300',W 83°06.000
* Start Date: July 25, 2003
Completion Date: TBD
SITE INFORMATION B
A Incldent Cateqory

L

Potentially Responsible Party (PRP)-Removal Action of 300,000 gallons of used waste oil mixed
with hazardous waste and 27,000 gallons of hazardous wastes including flammable, corrosive,
and toxic substances in vandalized, leaking tanks, drums, small containers, and an ash pit.



IV. ~ RESPONSE IN'FORMATIO-N

A.

Site Description and Background ’
The Sybill site.is located at 111 Military Road in Detrmt Wayne County, Mrchlgan and is
comprised of a process building (including boiler house), an office building, a small pump house,

‘a water tower, two parking areas, and. 26 ASTs (5 outdoor and 21 indoor) with a combined
~ storage capacity of approximately 1,682,000 gallons. The nearest waterway is the Detroit River

Iocated approxumately 0.5 miles southeas: of the facility.

Background
See POLREP 1 for details.

Description of Threat

The Sybill Site was abandoned with 300,000 gallons of used waste oil, 27,000 gallons of
CERCLA hazardous substances, and numerous flammable and corrosive drums and cyllnders

remaining on S|te J

-Situation.

.Current s:tuatlon
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Altech Environmental, (‘onnestoga Rovers and Assomates and Clean Waters: (PRP
contractors) have completed mobilization and are consolidating and sampling waste streams
pending disposal. Air monitoring is-being conducting during waste consolidation and samphng
24-hour security is being prowded for the duratlon of the project.

~ Site activities to date: (08/01/03 to 08/19/03)

August 1, 2003 - PRP contractor personnel met on site with Harold Watkins of the City of
Detroit Emergency Management Department (liaison for Fire Department) to notify him of
upcoming removal activities. The Detroit Police Department was notified by phone.

August 4 - 6, 2003 - PRP contractors completed site preparation activities. Decontamination
facilities were mobilized to site. The initial site walk-through of the office building was
completed, and will be used as a drum storage area. A walk-through of the process building
was postponed due to slip-and-fall hazards caused by a heavy oil coating of the floor. A -
windsock was raised on the site and background air monltonng was initiated.

August 7, 2003 - PRP contractor personnel began waste inventory and sampling activities:
Cylinders of compressed gas, hexane drums, and drums labeled flammable were moved into
the office building staging area. Miscellaneous lab chemicals were collected and stored in the
waste stagmg area. U.S. EPA held first weekly progress meetlng

August 8, 2003 - PRP contractors collected 42 drum samples from drums staged wnthln the
process building. , <

August 11 - 12, 2003 - Mobile lab arrived on site for compatibility analysis on the waste
samples. PRP contractor personnel continued waste sampling activities. Samples were
collected from the tanker-trucks, three clarifiers (tanks 3, 4,and 5), and the dike area around the
clarifiers.. Samples from the clarifiers and the dike area were sent to an off-site laboratory for
disposal analysis. Subject to analytical results, these wastes will be removed.for-
processing/recycling at Edward's Oil. PRP contractor personnel pumped the oil/water mixture
from the ﬂoor of the process building via a vac truck.



August 13 - 19, 2003 - PRP contractor personnet completed the sampling of the remaining four
drums located in the process building. PRP contractor personnel installed a new valving system
along the vertical tanks, which will enable them to collect samples in a safe manner. Samples

were collected from a roll-off box within the process building that appeared to be an oil/water
separator. A sample was also collected from the caustic acid tank.

B. . Planned Removal Activities

Waste Sampling and Compatibility Analysis
Waste Consolidation
Disposal Characterization Sampling
Waste Removal and Disposal

. Removal-Action Close-out
Project Completion Report
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C. Next Ste‘gs

1. Waste consolidation.
2. Waste removal and disposal at Edward’s Oil
3. Compound specific ajir monitoring using Summa canisters
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D. Key Issues “ : ' '

PRP removal. , e

V. COST INFORMATION
Estimated site costs as of 08/20/03

CEILING COSTS

START (new TDD) $ 17,500 $ 4632
ER $ 10,000 $ 7,500
U.S. EPA $ 8,000 $ 5,700

The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report is written. The cost accounting provided in this report does not necessarily represent an exact
-.. monetary figure which the government may include in any claim for cost recovery.



